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Field	  Report	  	  
	  
Date:	  June	  20,	  2011	  
Weather:	  Overcast,	  Light	  Wind	  Westerly	  0-‐1	  kts.	  
Project:	  	  Gustavus	  Bulk	  Fuel	  Project,	  Phase	  2	  
Contractor:	  	  Western	  Marine	  Construction	  
	  
Observations/	  Comments	  
John	  Conway,	  CMG.	  
Arrived	  on	  site	  at	  10:45	  am,	  met	  Kriss	  Hart	  and	  Kathy	  Lochman	  of	  Western	  Marine	  
Construction	  (WMC)	  and	  began	  punchlist/substantial	  completion	  inspection	  at	  the	  site.	  
Departed	  jobsite	  at	  12:30pm.	  
	  
Construction	  Status/Progress	  
Overall	  the	  Phase2	  Bulk	  Fuel	  pipeline	  project	  is	  substantially	  complete.	  	  I	  would	  estimate	  
completion	  at	  95%	  or	  higher	  with	  only	  minor	  completion	  items	  left	  to	  be	  done.	  	  Some	  of	  
the	  final	  work	  was	  in	  progress	  at	  time	  of	  inspection	  and	  the	  planned	  completion	  of	  
those	  items	  was	  estimated	  to	  be	  only	  2	  days.	  	  
Additional	  details,	  photographs	  and	  a	  
punchlist	  of	  open	  items	  are	  listed	  below.	  
	  
Example	  photographs	  are	  presented	  to	  
illustrate	  a	  completed	  pipe	  support	  assembly.	  	  
There	  was	  only	  one	  area	  where	  the	  pipe	  
clamps	  were	  not	  installed	  between	  Bent	  12-‐
13.	  	  WMC	  had	  not	  installed	  the	  clamps	  
because	  longer	  bolts	  were	  needed	  to	  
accommodate	  the	  increased	  diameter	  of	  the	  
pipe	  created	  by	  the	  heat-‐shrink	  coating	  at	  a	  
weld	  joint.	  	  Otherwise	  all	  clamps	  were	  
correctly	  installed	  at	  each	  pipe	  support.	  
	  
	  
	  
	  
	  
	  
	  
	  

View	  through	  grating	  of	  completed	  pipe	  clamp	  support	  
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Blind	  Flange	  for	  Future	  Fuel	  Dispensing	  Option.	  
Paint	  exposed	  pipe	  and	  flanges,	  install	  Valve	  per	  
1/M4.	  

Transition	  from	  UG	  pipe	  to	  suspended	  pipe	  at	  
Bents	  1-‐2	  

Spare	  Communications	  Conduits	  per	  7/M2	  at	  Bent	  1.	   Spare	  Communications	  Conduits	  per	  7/M2	  at	  Beach	  Vault	  
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Substantial	  Completion	  Punchlist	  
Per	  agreement	  with	  Kathy	  Lochman,	  WMC	  CQC,	  completed	  punchlist	  items	  will	  be	  
closed	  with	  the	  submission	  of	  photograph’s	  indicating	  completion,	  where	  applicable.	  
	  

1. Install	  piping	  support	  clamps	  at	  piping	  supports	  between	  Bents	  12-‐13.	  
2. Remove	  temporary	  support	  at	  Bent	  1.	  
3. Complete	  Marine	  Header	  installation,	  painting	  of	  exposed	  steel	  with	  color	  code	  

paint,	  install	  signage.	  	  Signage	  was	  verified	  as	  on-‐site.	  
4. Grout	  pipes	  at	  grating	  per	  2/M4.	  
5. Paint	  piping	  at	  exposed	  steel	  areas	  per	  color	  code.	  	  Marine	  Header,	  2”	  Future	  

Valve/Tees,	  Beach	  Vault.	  
6. Remove	  scaffolding,	  finalize	  general	  site	  cleanup	  already	  in	  progress.	  
7. Submit	  final	  piping	  pressure	  test	  results	  through	  COE.	  
8. Provide	  photographs	  of	  piping/trench	  installation	  at	  Beach.	  

	  
	  
	  

Valve	  Installation	  @	  Beach	  Vault	   Marine	  Header	  w/	  Spill	  Basin.	  	  Installation	  in	  progress.	  


